
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 12/01/2014

to 12/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0008

01/05/2015

Contract Location: Time Allowed:

VETERANS PKWY (CS 907) BEGINNING AT SR 119 AND EXTENDING TO 

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

01/17/2014

01/31/2014

03/05/2014

03/14/2014

04/28/2014

00/00/0000

00/00/0000

505 Days

07/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 57.82

292 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,593,506.14

$7,153,919.86

$6,112,190.12

19.51%

Counties:

Liberty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

550600-      $7,593,506.14 $7,153,919.86 $6,112,190.12 19.51% $212,922.67

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 12/01/2014

to 12/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0008

01/05/2015

Project Number: 550600-      VETERANS PKWY - WIDENING & RECON

 

STP00-2610-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,185,052.78 $1,014,714.64 $170,338.14

Non-Participating $296,263.24 $253,678.71 $42,584.53

Total Earnings $1,481,316.02 $1,268,393.35 $212,922.67

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,481,316.02 $1,268,393.35 $212,922.67

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,481,316.02 $1,268,393.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $212,922.67

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 12/01/2014

to 12/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0008

01/05/2015

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .397

 553978.100 .020

STP00-2610-00(004)

 

.417 $11,079.56 $231,008.87

Category Amount: $11,079.56 $231,008.87

Category Number: 0020 EROISON CONTROL

0025 167-1500     WATER QUALITY INSPECTIONS MO  16.000 6.000

 300.000 1.000

 

 

7.000 $300.00 $2,100.00

Category Amount: $300.00 $2,100.00

Category Number: 0010 ROADWAY

0040 210-0100     GRADING COMPLETE - LS  1.000 .445

 1150721.400 .055

STP00-2610-00(004)

 

.500 $63,289.68 $575,360.70

0050 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  2,500.000 .000

 11.940 1,850.000

 

 

1,850.000 $22,089.00 $22,089.00

0055 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  44,500.000 .000

 21.900 1,760.000

 

 

1,760.000 $38,544.00 $38,544.00

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  7,500.000 .000

L & H LIME 76.900 218.510

 

 

218.510 $16,803.42 $16,803.42

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  18,000.000 401.000

 13.500 1,472.000

 

 

1,873.000 $19,872.00 $25,285.50

Category Amount: $160,598.10 $678,082.62



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 12/01/2014

to 12/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0008

01/05/2015

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0140 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,987.000 587.667

 26.870 542.300

 

 

1,129.967 $14,571.60 $30,362.21

0145 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,273.000 773.000

 36.850 285.000

 

 

1,058.000 $10,502.25 $38,987.30

0150 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  866.000 1,087.833

 97.730 .000

 

 

1,087.833 $.00 $106,313.92

0154 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  284.000 308.000

 161.900 .000

 

 

308.000 $.00 $49,865.20

Category Amount: $25,073.85 $225,528.63

Category Number: 0010 ROADWAY

0210 668-1100     CATCH BASIN, GP 1 EA  60.000 12.250

 2603.790 4.500

 

 

16.750 $11,717.06 $43,613.48

0230 668-2100     DROP INLET, GP 1 EA  23.000 3.000

 2077.050 2.000

 

 

5.000 $4,154.10 $10,385.25

Category Amount: $15,871.16 $53,998.73

Category Number: 0020 EROISON CONTROL

0400 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  4,550.000 8,671.000

 0.500 .000

 

 

8,671.000 $.00 $4,335.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 12/01/2014

to 12/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0008

01/05/2015

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROISON CONTROL

0425 171-0010     TEMPORARY SILT FENCE, TYPE A LF  9,100.000 9,301.500

 1.950 .000

 

 

9,301.500 $.00 $18,137.93

Category Amount: $0.00 $22,473.43

Project Total Amount: $212,922.67 $1,481,316.02


